
January 1, 2020 thru March 31, 2020 Performance

B-08-DI-29-0001Grant:

MissouriGrantee:

Grant Number:
B-08-DI-29-0001

Grantee Name:
Missouri

LOCCS Authorized Amount:
$97,605,490.00

Estimated PI/RL Funds:
$0.00

Obligation Date:
11/30/2009

Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$97,605,490.00

Disasters:

FEMA-1773-MO
FEMA-1760-MO
FEMA-1742-MO
FEMA-1809-MO
FEMA-1748-MO
FEMA-1749-MO

Declaration Number

Narratives
Disaster Damage:

DREF - Anticipated Unmet Needs The State of Missouri received more than 230 applications for funding in excess of $250,000,000 for our PL-
110-329 appropriation. This is nearly two and one half times the state's awarded grant amount. To date we have awarded 55,230,947 that are
detailed in DRGR, with another $25,071,500 committed and in process of executed grants. There are applications currently in our review and
development process that will exceed the remaining Supplemental Appropriation and will be awarded based on competitive scoring. Missouri
is proposing to dedicate $5M of funding to access a dollar for dollar match of $5M more in DREF funds. The funds will be offered using a
request for proposals or notice of fund availability method of distribution.  Applicants will be evaluated on need, impact, and local effort. The
State of Missouri has a significant amount of land mass residing in the 100 year and 500 year floodplain, as defined by the Federal Emergency
Management Agency FIRM maps.  Historically, the state developed using the river network (Missouri River and Mississippi River and their
tributaries) as a transportation network to ship goods to the west.  As such, communities developed and grew along those rivers and
tributaries.  That growth has contributed to flooding events that impact the health, safety and well-being of Missourian’s.  Loss of life and loss
of homes, businesses, personal property and the devastation to real property has burdened the state during significant, widespread flooding
events. Between 1990 and 2009, Missouri recorded more than 90 deaths due to flash and riverine flooding. Proof of that widespread
damaging capacity came in the form of a Presidential disaster declaration for 106 of the 114 total counties in the State in 2008.   Missouri is
home to 977 cities, towns and villages in those 114 counties. Since the floods of 1993, Missouri has created and implemented an aggressive
buyout of properties in the floodplain and we have realized substantial savings as a result.  More than 1000 properties have been purchased
and deed restricted in perpetuity to open space activities in the last decade and one half.  Those properties will never again  receive a National
Flood Insurance Program payment.  They will never subject a resident to danger or experience damage to a structure.  The program can be
called a success. However, FEMA estimates that more than 216,000 households are within designated floodplains in Missouri. To date, in the
short period between the notice of available DREF funding,wehave identified 5 more communities that are prepared to support more buyout
activities.  There are more eligible properties, more willing communities, and more families deserving of a decent, safe and sanitary
comparable home, outside of the floodplain.  Many of these communities will use CDBG funds to match FEMA Hazard Mitigation funding but
there are additional, smaller river communities that are not eligible for FEMA funds, that our efforts could support, as well. Even with the
buyout activities, Missouri’s communities will always be linked to the rivers.  Their future, their viability and in many cases their economic
activity is still linked to the waterways.  It isoson, that access to fundingland use plte resourcevctivities.  We have regional planning
commissions, councils of government, and federally designated economic development districts.  Those service providers assist with
economic development strategic planning, redevelopment planning and planning related to specific projects.  There is however, a gap in a
community’s access to real land use planning.  Some mitigation efforts in Missouri have been driven by need as a response to an event.  Land
use planning will give many communities an opportunity to address that next step of

Recovery Needs:

Activity Descriptions and Budget
The following DRGR activities and respective funded amounts are being undertaken by grantees.
The following projects and activity descriptions totaling $18,312,603 have been awarded to date.

Active

QPR Contact:Grant Status:
No QPR Contact Found

Grant Award Amount:
$97,605,490.00
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This Report Period To DateOverall

Pulaski County - Renovation of Devil's Elbow Bridge 243,900
Schuyler County - Replacement of 3 small bridges  97,560
Montgomery County - Hwy 19 railroad overpass  2,250,000
Eminence - water system improvements  487,500
Morgan County - Bridge replacements - Meadowbrook Rd 200,000
Nodaway County - Bridge 686 replacement   272,097
Savannah - Main Street Culvert   245,658
Scotland County - (5) Bridge Replacements   585,365
Macon County - Walnut Creek Twp bridge rep.  400,000
Taney County - Boys' Camp Road improvements  243,900
Dixon  - Roadway Improvements   24,390
Maryville - 16th Street improvements  365,853
St. Louis County- Wellston Child Development Center 2,000,000
New Madrid County- Economic Development Loan   2,500,00
St. Louis County- Planning     1,000,000
Mexico - infrastructure loan   4,000,000
Ste. Genevieve County - port authority improvements - 2,207,356
Jefferson City - demolition of blighted structures - 2,136,100
Perryville - industrial infrastructure improvements - 674,655
Houston - public infrastructure improvements - 695,100
Lake Ozark - roadway construction/improvement - 4,000,000
Bellefontaine Neighbors - demolition of blighted building(s) - $3,500,000, Canton - demolition of properties in use of future commercial
development - $1,990,000; Pettis County - Waste to Energy facility - $1,600,000; Action Fund Loan to Platte County to assist Nordic
Windpower USA,Inc in relocation - $4.6 Million; St. Louis County - planning $262,500; Cuba - water improvements to Industrial Park - $
295,200
 Other funds will be allocated as follows:
State Administration - $2,315,137
Local Administration - $2,315,137
Housing - $10,372,631* - Housing activities will address rehabilitation, infrastructure support, and new construction of rental housing. Activities
are currently being reviewed and evaluated as part of a separate application process. Awards to date for housing projects are as follows, and
details are listed in each Project description on the set-up page.' Belton - $717,500, Brashear  - $997,600.00, Crawford County -
$484,000, Eldon- $425,786, Moberly - $701,874, Osage County- $955,392, Pulaski  County  - $306,563, St. Louis - Dutchtown $2,750,000; St.
Louis - North Sarah $1,600,000; St. Martins - $56,783; Harrisonville - $750,490

Economic Development Planning - $12,000,000* -  ED Planning activities include a “Training for Tomorrow” initiative to increase the capacity
of Missouri Community Colleges to develop new and expanded programs designed to retrain and re-employ Missourians in middle-skill
occupations that will help drive economic recovery. County governments in disaster areas applied on behalf of community colleges. Priorities
for funding included:  well planned activities represented by a detailed description of the capacity building actions required to develop new
progred represented by a proven market demandsiness andented by proof of alignmentwith local economic recovery efforts; final product
represented by the creation or addition ofspecific high demand career pathways; and a detailed implementation plan for program use.
Planning will also include specific planning projects to facilitate economic or long-term disaster recovery in disaster affected regions. Planning
grants have been awarded as follows with details included Project Descriptions.
Butler County  $747,050.00
Cass County  $2,221,660.00
Franklin County  $769,000.00
Greene County  $1,157,525.00
Grundy County $470,831.00
Jefferson County  $871,000.00
Newton County  $758,112.00
Pettis County  $718,500.00
Randolph County  $696,011.00
St. Charles County  $1,149,973.00
St. Louis County   $2,060,338.00
St. Francois County  $380,000.00
 Amendment #2 to second Disaster Supplemental Action Plan
Unmet Need from 2008
Already reeling from multiple weather related events in 2008, the region had suffered previous loss of homes and businesses through
tornados and flooding from which they had not recovered.  Multiple Presidential disaster declarations were made as a result of the repeated
damaging weather in 2008. In addition, 2010-2011 Tornado events have exacerbated needs in some areas. The state is proposing to allocate
$27,000,000 to allow communities affected by tornadoes in 2010 and 2011 to access 2008 Disaster Supplemental funds to address housing
and economic revitalization needs that were exacerbated by the 2010/2011 events, or otherwise meet unmet needs from 2008. While specific
detailed grantee activities are still being determined, housing and business lending and demolition activities are expected to comprise all of the
reserved amount. Initial estimate of business lending is being allocated at $3,000,000. The $3,000,000 is set up as a project in the action plan,
and the remaining $24,000,000 is set up as a project until specficic housing and other activities are identified.
2008 Disaster Declarations in Missouri:
DR-1742 (Barry, Dallas, Laclede, Maries, McDonald, Newton, Phelps, Stone, and Webster)
DR-1748 (Bollinger, Butler, Cape Girardeau, Carter, Christian, Douglas, Greene, Madison, Mississippi, Ozark, Reynolds, Scott, Shannon,
Stoddard, Texas, Wayne, Webster, and Wright)
DR-1749 (Barry, Barton, Bollinger, Boone, Butler, Camden, Cape Girardeau, Carter, Cedar, Christian, Crawford, Dade, Dallas, Dent, Douglas,
Franklin, Gasconade, Howard, Howell, Iron, Jefferson, Laclede, Lawrence, Madison, Maries, McDonald, Miller, Mississippi, Montgomery, New
Madrid, Newton, Oregon, Osage, Ozark, Pemiscot, Perry, Phelps, Pulaski, Reynolds, Ripley, Saint Clair, Scott, Shannon, Stoddard, Stone,
Taney, Texas, Vernon, Washington, Wayne, Webster, and Wright)
DR-1760 (Barry, Jasper, and Newton)
DR-1773 (Adair, Andrew, Atchison, Audrain, Bates, Callaway, Cape Girardeau, Carroll, Chariton, Christian, Clark, Daviess, Gentry, Grundy,
Harrison, Holt, Howard, Knox, Lewis, Lincoln, Linn, Livingston, Macon, Marion, Mercer, Miller, Mississippi, Monroe, Morgan, Nodaway, Perry,
Pettis, Pike, Polk, Putnam,Ralls,Randolph, Ray,SaintCharles,SainteGenevieve,Saline,Schuyler,Scotland,Shelby,Stone,Sullivan,Taney,
Vernon,Webster,andWorth)
DR-1809(Adair,Audrain,Barry,Bollinger,Butler,Callaway, Cape Girardeau, Carter, Chariton, Christian, Clark, Crawford, Dent, Douglas, Dunklin,
Howard, Howell, Knox, Lewis, Lincoln, Linn, Madison, Maries, Marion, Miller, Mississippi, New Madrid, Oregon, Ozark, Perry, Ralls, Randolph,
Ray, Reynolds, Ripley, Sainte Genevieve, Schuyler, Scotland, Scott, Shannon, Shelby, Stoddard, Stone, Sullivan, Taney, Texas, Wayne,
Webster, and Wright)
The following projects were undertaken following the 2008 CDBG Disaster Supplemental Appropriations in the areas covered by this
Amendment. 
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$0.00

N/A

$91,856,612.06

$2,395,371.78

($211,996.58)

$36,883.05

Total Obligated

$0.00

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

Total Budget

$97,605,481.00

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

$91,465,678.08

$92,078,897.36

$97,605,481.00

Program Income Received

$5,300,000.97

($85,272.84)

The Missouri State CDBG Program has conducted DRGR project and activity maintenance. DRGR cleanup has
occurred and a few projects remain open, which will close within the next quarter. Projects/Activities closed this
quarter include: Neighborhood Lifehouse 08-DI-82 and MACOG 08-DI-109. No new activity was reported for St.
Louis Lemay 08-DI-85 this quarter. WGU 08-DI--99 will close (closed) April 24, 2020 and will be shown on QPR
ending June 2020.  St. Louis Regional Chamber 08-DI-104 are currently working on their closeout documents and
will be submitting to DED, project should be closed by May 30, 2020. St. Louis Lemay 08-DI-85 project had no new
activity this quarter and is scheduled to close by June 30. St. Louis Laclede's Landing 0-DI-114: pre-bid meeting was
held on 3/23/20, Addenda were issued as a result of the COVID-19 pandemic and social distancing requirements,
solicitation were sent via email, a sealed bid opening will be held on 4/8/20.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$4,301,706.70

$0.00

Actual

Limit on Public Services

$2,395,371.78

68.39%
66.36%

Overall Benefit Percentage (Projected)

$8,185,436.32

Requirement

Limit on Admin $4,880,274.50

$0.00

Limit on Admin/Planning

$14,640,823.50

Target

$19,521,098.00

Minimum Non-Federal Match

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

12-DT-15, Village of Pinhook $0.00 $0.00 $0.00

2008-DI-01, City of Mexico 2008-DI-01 $0.00 $4,231,000.00 $4,231,000.00

2008-DI-02, New Madrid County 2008-DI-02 $0.00 $2,510,000.00 $2,510,000.00

2008-DI-03, St. Louis County (planning) 2008-DI-03 $0.00 $1,000,000.00 $1,000,000.00

2008-DI-04, City of Dixon 2008-DI-04 $0.00 $7,939.49 $7,939.49

2008-DI-05, Eminence - WATER 2008-DI-05 $0.00 $400,000.00 $400,000.00

2008-DI-06, Macon County 2008-DI-06 $0.00 $408,500.00 $408,500.00

2008-DI-07, City of Maryville 2008-DI-07 $0.00 $375,000.00 $375,000.00

$36,883.05 $91,856,612.06Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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2008-DI-08, Montgomery County  2008-DI-08 $0.00 $2,250,000.00 $2,250,000.00

2008-DI-09, Morgan County 2008-DI-09 $0.00 $200,000.00 $200,000.00

2008-DI-10, Nodaway County 2008-DI-10 $0.00 $278,900.00 $278,900.00

2008-DI-100, City of De Soto 2008-DI-100 $0.00 $681,996.40 $681,996.40

2008-DI-101, city of Lake Ozark 2008-DI-101 $0.00 $1,119,130.20 $1,119,130.20

2008-DI-102, St. Louis County- Nelson Center - 2008-DI- $0.00 $602,168.00 $602,168.00

2008-DI-103, City of Slater 2008-DI-103 $0.00 $546,379.35 $546,379.35

2008-DI-104, St. Louis Regional Chamber $0.00 $3,520,008.00 $3,513,420.71

2008-DI-105, Taney County 2008-DI-105 $0.00 $100,000.00 $100,000.00

2008-DI-106, CORTEX 2008-DI-106 $0.00 $5,000,000.00 $5,000,000.00

2008-DI-107, St. Louis Agency on Training and $0.00 $526,174.18 $526,174.18

2008-DI-108, St. Louis County $0.00 $446,795.68 $446,795.68

2008-DI-109, MACOG - 2008-DI-109 $0.00 $603,915.62 $603,915.62

2008-DI-11, Pulaski County 2008-DI-11 $0.00 $250,000.00 $250,000.00

2008-DI-110, Land Clearance for Redevelopment $0.00 $299,378.00 $299,378.00

2008-DI-111, Central Regional Workforce Investment $0.00 $195,655.52 $195,655.52

2008-DI-112, Technology Entrepreneur Center/T-REX $0.00 $500,000.00 $500,000.00

2008-DI-113, Green Hills RPC Planning Grant $0.00 $50,000.00 $50,000.00

2008-DI-114, LaClede's Landing $0.00 $5,300,000.00 $0.00

2008-DI-12, City of Savannah 2008-DI-12 $0.00 $251,800.00 $251,800.00

2008-DI-13, Schuyler County $0.00 $100,000.00 $100,000.00

2008-DI-14, Scotland County 2008-DI-14 $0.00 $600,000.00 $600,000.00

2008-DI-15, Jefferson CIty $0.00 $2,183,100.00 $2,183,100.00

2008-DI-16, St. Louis County (Wellston) 2008-DI-16 $0.00 $2,000,000.00 $2,000,000.00

2008-DI-17, Taney County (Boy's Camp Road) $0.00 $250,000.00 $250,000.00

2008-DI-18, Ste. Genevieve County 2008-DI-18 $0.00 $2,262,540.00 $2,262,540.00

2008-DI-19, Butler County - Three Rivers CC 2008-DI-19 $0.00 $734,104.58 $734,104.58

2008-DI-20, Cass County - Metropolitan Community $0.00 $2,221,660.00 $2,221,660.00

2008-DI-21, Franklin County - East Central College 2008- $0.00 $769,000.00 $769,000.00

2008-DI-22, Greene County - Ozarks Technical CC 2008-DI- $0.00 $1,150,103.56 $1,150,103.56

2008-DI-23, Grundy County - North Central MO College $0.00 $470,831.00 $470,831.00

2008-DI-24, Jefferson County - Jefferson College 2008-dI- $0.00 $868,886.41 $868,886.41

2008-DI-25, Newton County - Crowder College 2008-DI-25 $0.00 $757,837.21 $757,837.21

2008-DI-26, Pettis County - State Fair CC 2008-DI-26 $0.00 $718,463.47 $718,463.47

2008-DI-27, Randolph County - Moberly Area CC 2008-DI- $0.00 $696,011.00 $696,011.00

2008-DI-28, St. Charles County - St. Charles CC 2008-DI-28 $0.00 $1,149,973.00 $1,149,973.00

2008-DI-29, St. Francois County- Mineral Area College $0.00 $380,000.00 $380,000.00

2008-DI-30, St. Louis City - St. Louis CC 2008-DI-30 $0.00 $2,060,338.00 $2,060,338.00

2008-DI-31, City of Perryville 2008-DI-31 $0.00 $648,444.39 $648,444.39

2008-DI-32, City of Belton 2008-DI-32 $0.00 $725,250.00 $725,250.00

2008-DI-33, City of Moberly - H 2008-DI-33 $0.00 $697,755.00 $697,755.00

2008-DI-34, City of Harrisonville 2008-DI-34 $0.00 $763,490.00 $763,490.00

2008-DI-36, Eldon - H 2008-DI-36 $0.00 $425,786.00 $425,786.00

2008-DI-37, Crawford County - H 2008-DI-37 $0.00 $361,079.00 $361,079.00

2008-DI-38, St. Louis (North Sarah)-H- 2008-DI-38 $0.00 $1,600,000.00 $1,600,000.00

2008-DI-39, Brashear - ARH 2008-DI-39 $0.00 $997,600.00 $997,600.00

2008-DI-40, St. Louis County - Dutchtown 2008-DI-40 $0.00 $2,750,000.00 $2,750,000.00

2008-DI-41, St. Martins 2008-DI-41 $0.00 $60,628.00 $60,628.00

2008-DI-42, Osage County - H 2008-DI-42 $0.00 $862,530.35 $862,530.35

2008-DI-43, Pulaski County - H 2008-DI-43 $0.00 $183,510.25 $183,510.25

2008-DI-44, St. Louis County - Chrysler 2008-DI-44 $0.00 $262,500.00 $262,500.00

2008-DI-45, Bellefontaine Neighbors 2008-DI-45 $0.00 $3,173,567.64 $3,173,567.64
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2008-DI-46, Houston 2008-DI-46 $0.00 $695,100.00 $695,100.00

2008-DI-47, Lake Ozark 2008-DI-47 $0.00 $2,988,250.24 $2,988,250.24

2008-DI-48, Cuba - 2008-DI-48 $0.00 $285,902.67 $285,902.67

2008-DI-49, Pettis County 2008-DI-49 $0.00 $1,600,000.00 $1,600,000.00

2008-DI-50, Canton 2008-DI-50 $0.00 $1,983,400.53 $1,983,400.53

2008-DI-51, Platte County 2008-DI-51 $0.00 $0.00 $0.00

2008-DI-52, Audrain County 2008-DI-52 $0.00 $117,020.00 $117,020.00

2008-DI-53, Buchanan County 2008-DI-53 $0.00 $89,190.00 $89,190.00

2008-DI-54, Butler County 2008-DI-54 $0.00 $97,170.00 $97,170.00

2008-DI-55, Callaway County 2008-DI-55 $0.00 $138,317.54 $138,317.54

2008-DI-56, Cedar County 2008-DI-56 $0.00 $95,700.00 $95,700.00

2008-DI-57, Greene County 2008-DI-57 $0.00 $187,050.00 $187,050.00

2008-DI-58, Grundy County 2008-DI-58 $0.00 $117,680.00 $117,680.00

2008-DI-59, Howell County 2008-DI-59 $0.00 $111,000.00 $111,000.00

2008-DI-60, Jasper County 2008-DI-60 $0.00 $111,150.00 $111,150.00

2008-DI-61, Johnson County 2008-DI-61 $0.00 $94,480.00 $94,480.00

2008-DI-62, Laclede County 2008-DI-62 $0.00 $109,330.00 $109,330.00

2008-DI-63, Nodaway County 2008-DI-63 $0.00 $91,930.00 $91,930.00

2008-DI-64, Perry County 2008-DI-64 $0.00 $122,720.00 $122,720.00

2008-DI-65, Phelps County 2008-DI-65 $0.00 $118,760.00 $118,760.00

2008-DI-66, Platte County 2008-DI-66 $0.00 $98,302.46 $98,302.46

2008-DI-67, Scotland County 2008-DI-67 $0.00 $97,740.00 $97,740.00

2008-DI-68, Stoddard County 2008-DI-68 $0.00 $110,780.00 $110,780.00

2008-DI-69, Warren County 2008-DI-69 $0.00 $91,680.00 $91,680.00

2008-DI-70, Marble Hill 2008-DI-70 $0.00 $34,462.91 $34,462.91

2008-DI-71, La Grange 2008-DI-71 $0.00 $107,122.00 $107,122.00

2008-DI-72, Hannibal 2008-DI-72 $0.00 $220,694.39 $220,694.39

2008-DI-73, Jefferson City 2008-DI-73 $0.00 $673,195.00 $673,195.00

2008-DI-74, Ferguson 2008-DI-74 $0.00 $1,100,000.00 $1,100,000.00

2008-DI-75, Poplar Bluff 2008-DI-75 $0.00 $181,308.11 $181,308.11

2008-DI-76, University City 2008-DI-76 $0.00 $461,082.00 $461,082.00

2008-DI-77, Pettis County 2008-DI-77 $0.00 $1,093,300.00 $1,093,300.00

2008-DI-78, St. Louis 2008-DI-78 $0.00 $499,879.67 $499,879.67

2008-DI-79, HSTCC 2008-DI-79 $0.00 $150,000.00 $150,000.00

2008-DI-80, ESC 2008-DI-80 $0.00 $75,000.00 $75,000.00

2008-DI-82, Neighborhood Life House 2008-DI-82 $0.00 $210,071.50 $210,071.50

2008-DI-83, Duquesne 2008-DI-83 $0.00 $500,000.00 $500,000.00

2008-DI-84, Joplin Habitat for Humanity - 2008-DI-84 $0.00 $3,685,735.27 $3,685,735.27

2008-DI-85, St. Louis County  2008-DI-85 ($0.03) $3,000,000.00 $2,875,554.16

2008-DI-86, Full Employment Council 2008-DI-86 $0.00 $1,566,698.00 $1,566,698.00

2008-DI-87, Springfield BDC 2008-DI-87 $0.00 $427,218.75 $427,218.75

2008-DI-88, Jefferson City Area Chamber of Commerce $0.00 $45,496.79 $45,496.79

2008-DI-90, EDC of St. Charles County 2008-DI-90 $0.00 $51,975.21 $51,975.21

2008-DI-91, St. Joseph Metro Chamber of Commerce $0.00 $441,188.10 $441,188.10

2008-DI-92, Joplin Area Chamber of Commerce Foundation $0.03 $180,936.16 $180,936.16

2008-DI-93, Johnson County EDC 2008-DI-93 $0.00 $454,813.09 $454,813.09

2008-DI-94, Cape Girardeau Development Foundation $0.00 $809,732.58 $809,732.58

2008-DI-96, St. Louis County Economic Council 2008-DI-96 $0.00 $383,427.03 $383,427.03

2008-DI-97, Bi State Development Agency  2008-DI-97 $0.00 $50,003.10 $50,003.10

2008-DI-98, St. Louis Small Business Empowerment Center $0.00 $149,625.00 $149,625.00

2008-DI-99, WGU-Missouri 2008-DI-99 $0.00 $4,000,000.00 $4,000,000.00

2008-DI-Housing, Unmet Needs from 2008 $0.00 $9.00 $0.00
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9999, Restricted Balance $0.00 $0.00 $0.00

DI-00, Bucket Project $0.00 $0.00 $0.00

DI-2008-STADM, DI-State Admin $36,883.05 $2,960,133.60 $2,642,297.79
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Activities

2008-DI-101 / city of Lake Ozark 2008-DI-101Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,091,393.20

Low/Mod Lake Ozark

Total Projected Budget from All Sources

Match Contributed

$1,091,393.20

$0.00

$0.00

$0.00

$1,091,393.20

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-LOZ

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

03/15/2019

$0.00

To Date

03/19/2014

Direct Benefit (Households)

$1,091,393.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Activity Description:

Funds will be used for water and sewer improvements associated with construction of a 60-unit multi-family housing complex. 
The first phase of the Fish Haven Apartments project will provide 35 two-bedroom, two-bath units and 25 three-bedroom, two-
bath uni ts; green space; and a community building. Once the development is completed, income restrictions will apply. The
units will be leased to households earning 60 percent of median income and “market-rate” units will be leased to households
earning 80 percent of median income.

Location Description:

Project is located at South Fish Haven Road and Forrest Hills Drive, across the street from the Lake Ozark Lions Club.

Activity Progress Narrative:

Lake Ozark - Fish Haven ARHActivity Title:

Project Number:

2008-DI-101

Project Title:

city of Lake Ozark 2008-DI-101

$1,091,393.20$0.00Lake Ozark

$0.00     Program Funds Drawdown $1,091,393.20

$1,091,393.20$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

2/1# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

106/44# of Housing Units 0

106/44# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 54/0 52/44 106/44# of Households 0 0 100.00

0 54/0 52/44 106/44# Renter Households 0 0 100.00

2008-DI-103 / City of Slater 2008-DI-103Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$546,379.35

Low/Mod City of Slater

Total Projected Budget from All Sources $546,379.35

$0.00

$546,379.35

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-SLA

Jan 1 thru Mar 31, 2020

Activitiy Category:

N/A

06/15/2018

$0.00

To Date

07/23/2014

Direct Benefit (Households)

Responsible Organization:

Affordable Rental Housing Completed

Slater - ARHActivity Title:

Project Number:

2008-DI-103

Project Title:

City of Slater 2008-DI-103
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Match Contributed $0.00

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$546,379.35

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction of 4 affordable rental housing units for develomentally disabled adults  in Slater and 2 housing units in Marshall
with 3 bedrooms each for a total of 18 units.

Location Description:

Construction of 4 affordable rental housing units for develomentally disabled adults  in Slater and 2 housing units in Marshall
with 3 bedrooms each for a total of 18 units.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$546,379.35$0.00City of Slater

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

18/6# of Housing Units 0

18/6# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 18/0 0/18 18/18# of Households 0 0 100.00

0 18/0 0/18 18/18# Renter Households 0 0 100.00

$0.00     Program Funds Drawdown $546,379.35

$546,379.35$0.00Total Funds Expended

2008-DI-104 / St. Louis Regional ChamberProject # /

Grantee Activity Number:

Activity Status:

DI-STLRC23

Activitiy Category:

St. Louis Regional Chamber - EDActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$3,270,000.00

Low/Mod St. Louis Regional Chamber

Total Projected Budget from All Sources

Match Contributed

$3,270,000.00

$0.00

$0.00

$0.00

$3,270,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

12/31/2019

$0.00

To Date

12/03/2014

Direct Benefit (Persons)

$3,270,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

Activity Description:

Job training and placement of participants in IT jobs. 100 proposed jobs, of which at least 51% are pledged to be LMI.

Location Description:

St. Louis region

Activity Progress Narrative:

Project Number:

2008-DI-104

Project Title:

St. Louis Regional Chamber

$3,270,000.00$0.00St. Louis Regional Chamber

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $3,270,000.00

$3,270,000.00$0.00Total Funds Expended
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0 175/0 80/11 425/100# of Permanent Jobs Created 0 0 60.00

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 186/0 86/11 459/100# of Persons 0 0 59.26

2008-DI-105 / Taney County 2008-DI-105Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$100,000.00

Low/Mod Taney County

Total Projected Budget from All Sources $100,000.00

$0.00

$0.00

$100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-TAN

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

N/A

03/09/2017

$0.00

To Date

12/19/2014

Direct Benefit (Households)

$100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Affordable Rental Housing Completed

Taney County - ARHOUSINGActivity Title:

Project Number:

2008-DI-105

Project Title:

Taney County 2008-DI-105

$100,000.00$0.00Taney County

$0.00     Program Funds Drawdown $100,000.00

$100,000.00$0.00Total Funds Expended
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Match Contributed $0.00$0.00

Activity Description:

Assist in site acquisition and development for development of 24-unit Saint Street Apartments.

Location Description:

Saint Street Apartments in Taney County.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/24# of Housing Units 0

0/24# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 16/0 8/24 24/24# of Households 0 0 100.00

0 16/0 8/24 24/24# Renter Households 0 0 100.00

2008-DI-109 / MACOG - 2008-DI-109Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DI-MACOG19

Activitiy Category:

01/08/202006/01/2016

Area Benefit (Census)

Responsible Organization:

Planning Completed

MACOG - DI PlanningActivity Title:

Project Number:

2008-DI-109

Project Title:

MACOG - 2008-DI-109
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Overall

$581,229.62

N/A Missouri Association of Councils of Government

Total Projected Budget from All Sources

Match Contributed

$581,229.62

($4,016.38)

$0.00

$0.00

$581,229.62

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

($4,016.38)

To Date

$581,229.62

Most Impacted and Distressed Expended $0.00

Activity Description:

Planning funds to MACOG to assist regional planning commissions in long-term disaster recovery planning activities.

Location Description:

Planning activities administered by the Missouri Association of the Council of Governments (Regional Planning Commissions)
that have benefit to the State.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$581,229.62$0.00Missouri Association of Councils of Government

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

220306/15917Activity funds eligible for DREF 0

0/93# of Plans or Planning Products 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod

0 0 100000# of Persons 0.00

LMI%: 39.47

$0.00     Program Funds Drawdown $581,229.62

$581,229.62$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$22,686.00

N/A Missouri Association of Councils of Government

Total Projected Budget from All Sources

Match Contributed

$22,686.00

$0.00

$0.00

$0.00

$22,686.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-MACOG35

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

01/08/2020

$0.00

To Date

06/01/2016

N/A

$22,686.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

Location Description:

Activity Progress Narrative:

MACOG - DI AdminActivity Title:

Project Number:

2008-DI-109

Project Title:

MACOG - 2008-DI-109

$22,686.00$0.00Missouri Association of Councils of Government

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $22,686.00

$22,686.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-110 / Land Clearance for RedevelopmentProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,378.00

Slums and Blight Land Clearance for Redevelopment Authority of the

Total Projected Budget from All Sources

Match Contributed

$299,378.00

$0.00

$0.00

$0.00

$299,378.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

LCREDV13

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/16/2019

$0.00

To Date

02/23/2017

Area Benefit (Census)

$299,378.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

StreetsActivity Title:

Project Number:

2008-DI-110

Project Title:

Land Clearance for Redevelopment

$299,378.25$0.00Land Clearance for Redevelopment Authority of the

$0.00     Program Funds Drawdown $299,378.00

$299,378.25$0.00Total Funds Expended
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Activity Description:

street reconstruction will reopen Lucas Avenue between 2nd and 3rd Street
sidewalks will be renovated to ADA standards

Location Description:

street activity is located at Lucas Avenue between 2nd Street and 3rd Street

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

300/350# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod

0 0 319294# of Persons 0.00

LMI%: 60.79

2008-DI-112 / Technology Entrepreneur Center/T-REXProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Low/Mod Technology Entrepreneur Center T-REX

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

TREXFAC

Activitiy Category:

12/16/201902/23/2017

Direct Benefit (Persons)

Responsible Organization:

Econ. development or recovery activity that creates/retains Completed

Facility RenovationsActivity Title:

Project Number:

2008-DI-112

Project Title:

Technology Entrepreneur Center/T-REX
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Overall

$500,000.00

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

$0.00

To Date

$500,000.00

Most Impacted and Distressed Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 9/0 9/31 25/60# of Permanent Jobs Created 0 0 72.00

0 0/0 0/0 0/0# of Permanent Jobs 0 0 0

Activity Description:

Project will include architectural design for 9500 square feet of the third floor of the Lammert Building; demolition of non-
structural walls; construciton of the new space as designed.
Technology startups and technorolty entrepreneur support organizations will be accepted into the renovated space.  51% of the
jobs created will be held by low-mod income persons.

Location Description:

911 Washington Avenue, St. Louis MO 63101
3rd floor of the Lammert Building

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$500,000.00$0.00Technology Entrepreneur Center T-REX

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

0/0# of Businesses 0

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/0 9/31 25/60# of Persons 0 0 72.00

$0.00     Program Funds Drawdown $500,000.00

$500,000.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2008-DI-114 / LaClede's LandingProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,275,000.00

Low/Mod Land Clearance Redevelopment Authority

Total Projected Budget from All Sources

Match Contributed

$5,275,000.00

$5,275,000.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-STL13

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

11/30/2020

$0.00

To Date

10/03/2019

Area Benefit (Census)

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

The project will address critical infrastructure repairs to the subsurface area of the streets, electrical circuits for the street
lighting, and sidewalks.

Reconstruction StreetsActivity Title:

Project Number:

2008-DI-114

Project Title:

LaClede's Landing

$0.00($211,996.58)Land Clearance Redevelopment Authority

$0.00     Program Funds Drawdown $0.00

$0.00($211,996.58)Total Funds Expended
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Location Description:

Street Reconstruction in Laclede's Landing (St. Louis) area:
1st Street from Eads Bridge to Dr. Martin Luther King Drive
2nd Street from North of Morgan Street to Dr. Martin Luther King Drive
Pedestrian Lighting Improvements (Lucas, Morgan, Laclede's Landing Blvd.)

    •  The construction drawings and technical specifications were finalized and submitted for review and approval.
    •  The request for bids was prepared and issued on March 16, 2020.
    •  A pre-bid meeting was held on March 23, 2020.
    •  Addenda were issued as a result of the COVID-19 pandemic and social distancing requirements; in response to questions
received from interested bidders, and to clarify provisions of the contract documents, specifications, and drawings.
    •  Solicitations were sent via email to three MBE/WBE/Section 3 firms from the MoDOT, OA, and HUD listings, as required by
DED.
    •  A sealed bid opening will be held on April 8, 2020.
    •  The AUGF was received on April 2, 2020.
    •  Construction easement acquisition commenced upon receipt of the AUGF.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/4230# of Linear feet of Public 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod

133850 56995 319294# of Persons 59.77

LMI%: 60.79

2008-DI-15 / Jefferson CItyProject # /

Grantee Activity Number:

Activity Status:

DI-JEF24

Activitiy Category:

Jefferson City - DEMOActivity Title:
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Projected Start Date:

Benefit Type:

Overall

$2,163,500.38

Slums and Blight City of Jefferson CIty

Total Projected Budget from All Sources

Match Contributed

$2,163,500.38

$0.00

$0.00

$0.00

$2,163,500.38

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

11/23/2016

$0.00

To Date

01/27/2010

Area Benefit (Census)

$2,163,500.38

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Clearance and Demolition Completed

Activity Description:

Project will assist Jefferson City in the demolition of blighted structures on the site of the old Missouri State penitentiary in
furtherance of state approved redevelopment plan designed to create new jobs and investment.

Location Description:

Activity Progress Narrative:

Project Number:

2008-DI-15

Project Title:

Jefferson CIty

$2,163,500.38$0.00City of Jefferson CIty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of Properties 0

17/17# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $2,163,500.38

$2,163,500.38$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod

8410 6250 38579# of Persons 38.00

LMI%: 38.82

2008-DI-40 / St. Louis County - Dutchtown 2008-DI-40Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,750,000.00

Low/Mod City of St. Louis

Total Projected Budget from All Sources $2,750,000.00

$0.00

$2,750,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-H-STLDT

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

N/A

06/09/2014

$0.00

To Date

03/29/2010

Direct Benefit (Households)

$2,750,000.00

Responsible Organization:

Affordable Rental Housing Completed

St. Louis - H - DutchtownActivity Title:

Project Number:

2008-DI-40

Project Title:

St. Louis County - Dutchtown 2008-DI-40

$0.00     Program Funds Drawdown $2,750,000.00
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Match Contributed $0.00

$0.00

$0.00

Program Income Received $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Rehabilitation of 9 vacant rental properties for affordable rental housing.

Location Description:

Nine vacant rental properties scattered throughout St. Louis City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,750,000.00$0.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

51/51# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 50/0 1/51 51/51# of Households 0 0 100.00

0 50/0 1/51 51/51# Renter Households 0 0 100.00

$2,750,000.00$0.00Total Funds Expended

2008-DI-48 / Cuba - 2008-DI-48Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DI-CUB035

Activitiy Category:

03/13/201507/08/2010

N/A

Responsible Organization:

Administration Completed

Cuba-ADMActivity Title:

Project Number:

2008-DI-48

Project Title:

Cuba - 2008-DI-48
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Overall

$7,200.00

N/A City of Cuba

Total Projected Budget from All Sources

Match Contributed

$7,200.00

$0.00

$0.00

$0.00

$7,200.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

$0.00

To Date

$7,200.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Construction/Reconstruction of the water/sewer sytem

Location Description:

Water/sewer system in City of Cuba

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$7,200.00$0.00City of Cuba

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $7,200.00

$7,200.00$0.00Total Funds Expended
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2008-DI-50 / Canton 2008-DI-50Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,520,919.53

Slums and Blight City of Canton

Total Projected Budget from All Sources

Match Contributed

$1,520,919.53

$0.00

$0.00

$0.00

$1,520,919.53

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-CAN18

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

03/14/2014

$0.00

To Date

10/21/2010

Area Benefit (Census)

$1,520,919.53

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Completed

Activity Description:

Acquisition of 9 affected properties (6 buildings) within jurisdiction of Canton, MO

Location Description:

Acquisition of 9 affected properties (6 buildings) within jurisdiction of Canton, MO

Canton-ACQActivity Title:

Project Number:

2008-DI-50

Project Title:

Canton 2008-DI-50

$1,520,919.53$0.00City of Canton

$0.00     Program Funds Drawdown $1,520,919.53

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Canton-DEMODI-CAN242008-DI-50
Clearance and

Demolition
City of Canton General Account

Canton-ADMDI-CAN352008-DI-50AdministrationCity of Canton General Account

$1,520,919.53$0.00Total Funds Expended

25

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Permanent Jobs Created 0 0 0

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Properties 0

6/6# of buildings (non-residential) 0

0/0# of Parcels acquired by 0

0/0# of Parcels acquired by admin 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod

0 0 10152# of Persons 0.00

LMI%: 41.37

2008-DI-73 / Jefferson City 2008-DI-73Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Urgent Need City of Jefferson CIty

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DREF-JEF12

Activitiy Category:

06/26/201403/14/2011

Responsible Organization:

Acquisition - buyout of residential properties Completed

Jeff City - DREF Buyout-08DI73Activity Title:

Project Number:

2008-DI-73

Project Title:

Jefferson City 2008-DI-73
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Overall

$431,813.18

Total Projected Budget from All Sources

Match Contributed

$431,813.18

$0.00

$0.00

$0.00

$431,813.18

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

$0.00

To Date

$431,813.18

Most Impacted and Distressed Expended $0.00

Activity Description:

Acquisition of flood damaged residential properties in Jefferson City. This activity is part of a Buyout Program (DREF
Qualifyihng Activity B), which will result in the clearance of buildings in areas vulnerable to future disasters
Project will assist JC in acquiring 5 flood-prone properties.  These properties do not meet the FEMA benefit cost analysis, and
are not FEMA eligible so FEMA funding is not available.  City is using CDBG entitlement funds for part of this project.

Location Description:

Jefferson City, MO

Activity Progress Narrative:

$431,813.18$0.00City of Jefferson CIty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

431813/43181Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

36/36# of Housing Units 0

36/36# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $431,813.18

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

DREF- JEF - DemoDREF-JEF032008-DI-73
Clearance and

Demolition
City of Jefferson CIty General Account

Jefferson City - DREF
REL-08DI73

DREF-JEF152008-DI-73
Relocation payments

and assistance
City of Jefferson CIty General Account

$431,813.18$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2008-DI-74 / Ferguson 2008-DI-74Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,100,000.00

Urgent Need City of Ferguson

Total Projected Budget from All Sources

Match Contributed

$1,100,000.00

$0.00

$0.00

$0.00

$1,100,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DREF-FER12

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/16/2019

$0.00

To Date

03/14/2011

Direct Benefit (Households)

$1,100,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - buyout of residential properties Completed

Ferguson - DREF ACQ-08DI-74Activity Title:

Project Number:

2008-DI-74

Project Title:

Ferguson 2008-DI-74

$1,100,000.00$0.00City of Ferguson

$0.00     Program Funds Drawdown $1,100,000.00

$1,100,000.00$0.00Total Funds Expended
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Activity Description:

Acquisition of flood damaged homes in Ferguson. This activity is part of a Buyout Program (DREF Qualifyihng Activity B), which
will result in the clearance of buildings in areas vulnerable to future disasters. Demolition activity to follow acquisition will be
paid for with local cash match.
Acquisition and demolition of fourteen properties in the floodplain of Maline Creek. Properties must remain deed restricted in
perpetuity.

Location Description:

Maline Creek floodplain. Ferguson, MO

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/14# of Properties 0

1030478/1100Activity funds eligible for DREF 0

This Report Period Cumulative Actual Total / Expected

Total Total

21/14# of Housing Units 0

21/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 6/5 0/2 21/14# of Households 0 0 28.57

0 6/5 0/2 21/14# Owner Households 0 0 28.57

2008-DI-78 / St. Louis 2008-DI-78Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DI-STLLewis

Activitiy Category:

12/16/201907/11/2011

Area Benefit (Census)

Acquisition, construction,reconstruction of public facilities Completed

DI-Lewis Place - RehabActivity Title:

Project Number:

2008-DI-78

Project Title:

St. Louis 2008-DI-78
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Overall

$499,879.67

Low/Mod City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$499,879.67

$0.00

$51,524.42

$0.00

$499,879.67

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

$0.00

To Date

$499,879.67

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Streetscape improvements, in partnership with city-funded housing rehabilitation, to facilitate economic revitalization of area.

Location Description:

Lewis Place Neighborhood lacated in St. Louis City

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$499,879.67$0.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

15220/15220# of Linear feet of Public 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod

330 65 440# of Persons 89.77

LMI%: 83.1

$0.00     Program Funds Drawdown $499,879.67

$499,879.67$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2008-DI-82 / Neighborhood Life House 2008-DI-82Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$194,070.50

Low/Mod Neighborhood Life House

Total Projected Budget from All Sources

Match Contributed

$194,070.50

$0.00

$0.00

$0.00

$194,070.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-NLH19

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

03/17/2020

03/17/2020

$0.00

To Date

09/19/2011

Area Benefit (Survey)

$194,070.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Completed

Activity Description:

Acquisition/construction/reconstruction of communtiy playground equipment, in conjunction with local funded housing
rehabilitation, in a low and moderate income neighborhood.

Neighborhood life House - ACQ/Lead ReductionActivity Title:

Project Number:

2008-DI-82

Project Title:

Neighborhood Life House 2008-DI-82

$194,070.50$0.00Neighborhood Life House

$0.00     Program Funds Drawdown $194,070.50

$194,070.50$0.00Total Funds Expended
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Location Description:

Three LMI neighborhoods scattered through the city of Joplin

Provided playground and exercise equipment at FEMA temporary mobile home hosing site following 2011 tornado in Joplin,
which benefited 1,454 people of which 1,264 or 87% LMI based on a survey.  City retained equipment and relocated it from
vacated FEMA housing site to three different city parks within the City of Joplin. The areas served by those 3 parks benefited
52.54% LMI person. Hauled in non contaminated soil to spread around a 7 acre tract and 6" thick at Mineral Park in Joplin, MO.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/3# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Survey

Low Mod Total Low/Mod

0 5233 9959# of Persons 52.55
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$16,001.00

N/A Neighborhood Life House

Total Projected Budget from All Sources

Match Contributed

$16,001.00

$0.00

$0.00

$0.00

$16,001.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-NLH35

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

03/17/2020

03/17/2020

$0.00

To Date

09/19/2011

N/A

$16,001.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

N/A

Location Description:

Three LMI neighborhoods scattered throughout the city of Joplin.

Activity Progress Narrative:

Neighborhood Life House - ADMActivity Title:

Project Number:

2008-DI-82

Project Title:

Neighborhood Life House 2008-DI-82

$16,001.00$0.00Neighborhood Life House

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $16,001.00

$16,001.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-83 / Duquesne 2008-DI-83Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$438,644.89

Low/Mod Duquesne

Total Projected Budget from All Sources

Match Contributed

$438,644.89

$0.00

$0.00

$0.00

$438,644.89

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-DUQ13

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

02/21/2019

$0.00

To Date

10/26/2011

Direct Benefit (Households)

$438,644.89

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Completed

Duquesne - REHAB/RECONActivity Title:

Project Number:

2008-DI-83

Project Title:

Duquesne 2008-DI-83

$438,644.89$0.00Duquesne

$0.00     Program Funds Drawdown $438,644.89

$438,644.89$0.00Total Funds Expended
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Activity Description:

Housing activities leading to permanent housing.  Area had 143 homes destroyed during 2008 weather events; total of 490
affected units.

Location Description:

Several homes scattered in the City of Duquesne that were affected by a weather related events

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/9# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/9# of Housing Units 0

9/9# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 2/0 7/9 9/9# of Households 0 0 100.00

0 2/0 7/9 9/9# Owner Households 0 0 100.00

Ancillary Activities

Responsible
Organization

Program Income
AccountActivity Type Project # Grantee Activity # Activity Title

Duquesne - DEMODI-DUQ242008-DI-83
Clearance and

Demolition
Duquesne General Account

2008-DI-84 / Joplin Habitat for Humanity - 2008-DI-84Project # /

Grantee Activity Number:

Projected Start Date:

Activity Status:

Projected End Date:

DI-JHH05

Activitiy Category:

03/22/201602/04/2012

Construction of new housing Completed

Joplin H4H - NEW HSINGActivity Title:

Project Number:

2008-DI-84

Project Title:

Joplin Habitat for Humanity - 2008-DI-84
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Benefit Type:

Overall

$3,585,735.27

Low/Mod Joplin Area Habitat For Humainty

Total Projected Budget from All Sources

Match Contributed

$3,585,735.27

$0.00

$0.00

$0.00

$3,585,735.27

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

$0.00

To Date

Direct Benefit (Households)

$3,585,735.27

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Assist in the construction of 35 home for LMI qualified families.  Area lost 143 homes destroyed during 2008 weather events;
total of 490 units affected by 2008 weather events.

Location Description:

Construction of homes for LMI families in Joplin

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$3,585,735.27$0.00Joplin Area Habitat For Humainty

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

35/35# of Housing Units 0

35/35# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 35/0 0/35 35/35# of Households 0 0 100.00

0 35/0 0/35 35/35# Owner Households 0 0 100.00

$0.00     Program Funds Drawdown $3,585,735.27

$3,585,735.27$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

2008-DI-85 / St. Louis County  2008-DI-85Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,926,830.00

Low/Mod St. Louis County

Total Projected Budget from All Sources

Match Contributed

$2,926,830.00

$0.00

$0.00

$0.00

$2,926,830.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-SCLM20

($0.03)

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

03/02/2020

$0.00

To Date

02/10/2012

Area Benefit (Census)

$2,811,859.40

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Construction/reconstruction of streets near a flood area.

Location Description:

St. Louis County - Lemay - StreetsActivity Title:

Project Number:

2008-DI-85

Project Title:

St. Louis County  2008-DI-85

$2,811,859.40$0.00St. Louis County

($0.03)     Program Funds Drawdown $2,811,859.40

$2,811,859.40$0.00Total Funds Expended
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Street near River Des Peres located in St. Louis County.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/5895# of Linear feet of Public 0

0/191511Activity funds eligible for DREF 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-91 / St. Joseph Metro Chamber of Commerce  2008-Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$420,179.14

Low/Mod St. Joseph Metro Chamber of Commerce

Total Projected Budget from All Sources $420,179.14

$0.00Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

DI-I-STJ23

Jan 1 thru Mar 31, 2020

Activitiy Category:

N/A

02/28/2018

To Date

08/01/2012

Direct Benefit (Persons)

Responsible Organization:

Econ. development or recovery activity that creates/retains Completed

St. Joseph - I - Job CreationActivity Title:

Project Number:

2008-DI-91

Project Title:

St. Joseph Metro Chamber of Commerce  2008-DI-91
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Match Contributed $0.00

$0.00

$420,179.14

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

$0.00

$420,179.14

Most Impacted and Distressed Expended $0.00

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 16/0 12/65 39/126# of Permanent Jobs Created 0 0 71.79

Activity Description:

Assistance with job creation in targeted industries.

Location Description:

Areas served by St. Joseph Metro Chamber of Commerce

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$420,179.14$0.00St. Joseph Metro Chamber of Commerce

No Accomplishments Performance Measures

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 24/0 25/65 74/126# of Persons 0 0 66.22

$0.00     Program Funds Drawdown $420,179.14

$420,179.14$0.00Total Funds Expended

2008-DI-92 / Joplin Area Chamber of Commerce FoundationProject # /

Grantee Activity Number:

Activity Status:

DI-I-JOP23

Activitiy Category:

Public services Completed

Joplin - I - Job TrainingActivity Title:

Project Number:

2008-DI-92

Project Title:

Joplin Area Chamber of Commerce Foundation 2008-
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Projected Start Date:

Benefit Type:

Overall

$172,320.15

Low/Mod Joplin Area Chamber of Commerce Foundation

Total Projected Budget from All Sources

Match Contributed

$172,320.15

($182,750.25)

$0.00

$0.00

$172,320.15

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

$0.00

$0.00

N/A

12/16/2019

($182,750.25)

To Date

08/01/2012

Direct Benefit (Persons)

$172,320.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Public service acivity to assist nonprofit development agency to deliver job training.

Location Description:

Job trainng for targeted companies in partnership with Missouri Southern State University and Crowder College.

Activity Progress Narrative:

$172,320.15$0.00Joplin Area Chamber of Commerce Foundation

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of public facilities 0

0/0# of Businesses 0

0/1# of Non-business 0

$0.00     Program Funds Drawdown $172,320.15

$172,320.15$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Cases opened 0 0 0

0 0/0 0/0 0/0# of Cases closed 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 77/0 67/126 144/126# of Persons 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$8,616.01

N/A Joplin Area Chamber of Commerce Foundation

Total Projected Budget from All Sources

Match Contributed

$8,616.01

($33,228.75)

$0.00

$0.00

$8,616.01

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-I-JOP35

$0.03

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

12/16/2019

($33,228.72)

To Date

08/01/2012

N/A

$8,616.01

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

N/A

Location Description:

Activity Progress Narrative:

Joplin - I - ADMINActivity Title:

Project Number:

2008-DI-92

Project Title:

Joplin Area Chamber of Commerce Foundation 2008-

$8,616.01$0.00Joplin Area Chamber of Commerce Foundation

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.03     Program Funds Drawdown $8,616.01

$8,616.01$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

2008-DI-99 / WGU-Missouri 2008-DI-99Project # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$4,000,000.00

Low/Mod WGU-Missouri

Total Projected Budget from All Sources

Match Contributed

$4,000,000.00

$0.00

$0.00

$0.00

$4,000,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DI-WGU23

$0.00

$0.00

$0.00

Jan 1 thru Mar 31, 2020

Activitiy Category:

$0.00

$0.00

N/A

04/24/2020

04/24/2020

$0.00

To Date

02/14/2013

Direct Benefit (Persons)

$4,000,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

WGU- EDActivity Title:

Project Number:

2008-DI-99

Project Title:

WGU-Missouri 2008-DI-99

$4,000,000.00$0.00WGU-Missouri

$0.00     Program Funds Drawdown $4,000,000.00

$4,000,000.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 11/0 27/41 74/80# of Permanent Jobs Created 0 0 51.35

Activity Description:

Job creation project will assist with working capital costs for WGU-Missouri.

Location Description:

WGU MIssouri

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 11/0 27/41 74/80# of Persons 0 0 51.35

DI-2008-STADM / DI-State AdminProject # /

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

N/A State of Missouri

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

08-DI-STADM-IA08

Jan 1 thru Mar 31, 2020

Activitiy Category:

11/30/2020

To Date

01/27/2010

N/A

Responsible Organization:

Administration Under Way

Flood C/Supp 2 State AdminActivity Title:

Project Number:

DI-2008-STADM

Project Title:

DI-State Admin
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$2,778,856.60

Total Projected Budget from All Sources

Match Contributed

$2,778,856.60

$219,996.35

$0.00

$0.00

$2,558,860.25

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Total Obligated

$36,883.05

$0.00

$0.00 $0.00

$0.00

N/A

$134,722.51

$2,461,020.79

Most Impacted and Distressed Expended $0.00

Activity Description:

State Administration Allocation

Location Description:

State of Missouri
Department of Economic Development
Business & Community Solutions
Community Development Block Grant Program
301 W High St
Jefferson City, MO 65102

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$2,070,086.56$0.00State of Missouri

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$36,883.05     Program Funds Drawdown $2,461,020.79

$2,070,086.56$0.00Total Funds Expended

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 356

Monitoring Visits 0 129

Audit Visits 0 161

Technical Assistance Visits 0 56

Monitoring/Technical Assistance Visits 0 10
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Report/Letter Issued 0 177
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